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Major Scheduled Activities Planned/Ongoing 
 Continue design work (ongoing) 

 Design engineering for utility relocations, including recently directed design for Excluded 3rd Party facilities (ongoing) 

 Hazmat abatement and demolition of recently acquired parcels (ongoing) 

 Scheduled to start CIDH piles at Fresno River Viaduct for bents #14 through #17 (planned) 

 Continued pile cap forming at bent #6 of the Fresno River Viaduct (ongoing) 

 Continued columns and footings at Fresno River Viaduct for bents #2 through #11 (ongoing) 

 Downtown sewer relocations at Mariposa & G and China Alley (planned) 

 Downtown water line relocations from Tulare to Venture on F & G Streets (planned) 

 PG&E electrical relocations to begin at Raymond Road and SR 145 in Madera County (planned) 

 PG&E electrical relocations to begin at Raymond Road and SR 145 in Madera County (planned) 

 Madera County environmental re-exam is currently being revised for submission to FRA for review (ongoing) 

 Herndon ATC environmental re-exam is currently being revised by TPZP (ongoing) 

 San Joaquin River South re-exam is currently begin revised for submission to FRA for review (ongoing) 

 SR 180 (Top Down) environmental re-exam has been accepted by FRA; finalization contingent on completion of architectural APE surveys 
(ongoing) 

 The permit package for expanded environmental and cultural footprints is under review by respective agencies and expected to be completed 
by 11/6/2015 (ongoing) 

 90% design engineering for project structures. 90% designs in review or comment resolution for: 
o Fresno Trench (In Review) 
o Tuolumne OC (In Review) 
o East Church AVE OC (In Review) 
o Jensen HST Trench (SNOC) 
o East American AVE OC (SNOC) 
o East Central Ave OC RevA (SONO) 
o West Shaw Ave OC Rev1 (SNOC) 
o Cottonwood Creek HST Bridge Rev1A (SNOC) 
o Ave 12 OC Rev1A (SNOC) 

o Ave 11 OC Rev1A (SNOC) 
o Ave 10 OC Rev1A (SNOC) 
o Ave 9 OC Rev1A (SNOC) 
o Ave 8 ATC OC Rev1A (SNOC) 
o West McKinley Ave OC Rev1A (SNOC) 
o Tulare St HST Underpass Rev1A (SNOC) 
o Ventura St HST Underpass Rev1A (SNOC) 
o Fresno St HST Underpass Rev2A (SNOC) 

Key Topics 
 Contractor needs to complete design to start construction at critical locations (approved ready-for-construction plans). 

 Parcel acquisition is behind the dates specified in the Right-of-Way Acquisition Plan and continues to be a schedule risk. 

 In addition to construction at the Fresno River Viaduct, the Authority and Contractor are working towards starting construction at six (6) 
additional locations in the coming months. 

 Zero (0) NCRs were issued and five (5) were closed during the reporting period.  Three NCRs issued by TPZP remain outstanding involving 
bent #6 at the FRV.  The Authority is awaiting corrective action from TPZP. 

  
Key Work Accomplished this Period 

 Completed downtown storm drain relocations for City of Fresno & Fresno Metropolitan Flood Control District (FMFCD) at F Street from 
Mariposa to China Alley 

 Completed downtown storm drain relocations for City of Fresno & Fresno Metropolitan Flood Control District (FMFCD) at G Street and Kern 

 10-foot diameter CIDH piles at bents #2 and #3 were completed and work at bent #6 has continued at Fresno River Viaduct for Early Start of 
Construction (ESOC) #001.   

 Completed pile cap footings at bents #4 and #5 as part of ESOC Package #002 at the Fresno River Viaduct. 

 Hazardous material abatement was conducted at three (3) properties and demolition occurred at six (6) properties.  Sixty (60) structures have 
been remediated with nine (9) awaiting remediation, fifty-six (56) demolished and six (6) ready for demolition. 

 Eight (8) design submittals received a Statement of No Objection (SONO) and eighteen (18) submittals received a Statement of No Objection 
with Comments. Two (2) design submittals received an Approved (APP) and four (4) design submittals received an Approved with Comments 
(AWC).  Fifteen (15) design submittals remain in review. 

 Twelve (12) City of Fresno RFC submittals (for facilities crossing HSR Right-of-Way) Approved 

 Transferred seven (7) parcels in 1A/1B and five (5) parcel in 1C to TPZP authorizing access to the property. 

 Transferred eight (8) parcels in the County of Fresno Transfer Agreement authorizing TPZP access to the property. 
 

Safety 
 The PCM and TPZP are conducting joint weekly safety and security site visits to observe and report on the conditions of the parcels and work 

taking place. 
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 There were zero (0) injuries, zero (0) security incidents, and zero (0) property damage incidents occurring during this reporting period. 

 
3rd Party  

 Agreements have been executed with twenty (20) 3rd parties, while agreements are still outstanding with seven (7) 3rd parties. Please note 
that some 3rd parties require multiple agreements.  

 Priorities for execution include BNSF Construction Relocation Agreement and San Joaquin Valley Railroad Engineering Construction and 
Maintenance (ECM) Agreement. 

 AT&T 
o Executed SR145 Relocation Utility Agreement  
o Executed CWQ 11 through 13 

 Burlington Northern Santa Fe Railroad (BNSF) 
o Progressing 30% design submittals  
o Flagman observing construction activities at Fresno River Viaduct 
o Reviewed right-of-way limits 
o Executed Utility Crossing Application for Raymond Road Crossing 
o Started E-rail safe process 

 Caltrans 
o Issued the SR145 Utility Relocation Parent Encroachment Permit 
o Reviewing the SR180 90% Submittal 

 Madera Irrigation District 

 Issued MID standards and specifications PG&E 
o Approved PG&E SR145 Design Package  
o Reviewed Consent to Common Use Agreement and Joint Use Agreement template 
o Executed NTO 2, 3, 4, 5, 6 and 7 

 San Joaquin Valley Railroad 
o Negotiating Engineering, Construction and Maintenance (ECM) Agreement 

 Sebastian 
o Reviewing Task Order 

 Sprint 
o Reviewing Task Order 

 Qwest 
o Reviewing Task Order 

 Verizon 
o Reviewing Task Order 

 Union Pacific Rail Road (UPRR) 
o Bi-weekly coordination meetings in progress 
o Reviewed early start of construction areas 
o Reviewed right-of-way limits 
o Flagman are observing potholing and geotechnical activities 
o Reviewed design and construction submittals 

 3rd Parties with Executed Master/Cooperative Agreements 
1. AT&T 
2. Caltrans 
3. City of Fresno 
4. Comcast 
5. County of Fresno 
6. County of Madera 
7. CVIN 
8. Fresno Irrigation District 
9. Fresno Metropolitan Flood Control District 
10. Kinder Morgan 
11. Level 3 
12. Madera Irrigation District 
13. MCI/Verizon 
14. PG&E 
15. Qwest 
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16. Sebastian  
17. Sprint 
18. Time Warner 
19. UPRR 


